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COIWONWEALTE OF KENTUCKY 

BEFORE TEE PUBLIC SERVICE COMNISSION 

In the Natter oft 

AN INVESTIGATION OF TEE PROVISION 1 
OF FOUR-PARTY SERVICE AND EIGET-PARTY ) CASE NO. 
SEFWICE BY LESLIE COUNTY TELEPEONE ) 91-172 
COWANY, INC. ) 

O R D E R  

The Commission herein initiates an investigation into the 

reasonableness of eliminating all four-party service and 

eight-party service in the service area of Leslie County Telephone 

Company, Inc. ("Leslie County"). By Order entered April 1, 1991, 

the Commission required Contel of Kentucky, Inc. ("Contell') to 

eliminate four-party service and mileage charges within its 

service area in Kentucky.' The 

Commission found that it was not willing to accept a 

telecommunications infrastructure in Kentucky which is unable to 

provide its citizens with the highest level of telephone service. 

The Commission is concerned that all Kentuckians are not currently 

able to receive state-of-the-art telecommunications service, 

particularly in this era of emerging technologies and services 

which are currently available in other areas of Kentucky. 

Further, the Commission is aware that the provision of quality 

A copy of this Order is attached. 

Case No. 90-167, An Inveetigation of Contel of Kentucky, 
Inc.'s Provieion of Telephone Service and Service Quality. 



telephone service is not possible without investment in up-to-date 

facilities. 

Accordingly, IT I8 THEREFORE ORDERED that, within 60 days of 

the date of this Order, Leslie County shall file the following: 

(a) a full description of all four-party service and 

eight-party service within its Kentucky service area; 

(b) the number of customers with four-party and eight-party 

service by exchange; 

(c) a detailed construction plan necessary to modernize all 

affected exchanges to eliminate four- and eight-party service; 

(d) the earliest date by which four-party service and 

eight-party service can be eliminated; and 

(e )  the estimated impact on other local service rates as a 

result of eliminating four- and eight-party service, including 

calculations and assumptions used to support this estimate. 

Done at Frankfort, Kentucky, this 30th day of May, 1 9 9 1 .  

PUBLIC SERVI 

r\ 

AWEST : 

& K U  
Executive Director 



APPENDIX A 

APPENDIX TO AN ORDER OF THE KENTUCKY PUBLIC SERVICE 
COMMISSION IN CASE N 0 . 9 1 - 1 7 2  D i T E D  X4Y 30, 1991 

COMMONWEALTH OF KENTUCKY 

BEFORE THE PUBLIC SERVICE COMMISSION 

In the Matter of: 

AN INVESTIGATION OF CONTEL OF -~~ -~ 
KENTUCKY, INC. 1s PROVISION OF 
TELEPHONE SERVICE AND SERVICE 
QUALITY 

1 
) CASE NO. 90-167 
) 
1 

O R D E R  

BACKGROUND 

This case was established by Commission order dated June 22, 

1990 to investigate numerous complaints from customers of Contel 

of Kentucky, Inc. ("Contel") including county and other public 

officials. The majority of the complaints addressed the inability 

of some rural customers to obtain one-party service in lieu of 

four-party service and the imposition of monthly mileage charges 

of $1.25 per 1/4 mile for one-party service beyond base rate 

areas. We have heretofore expressed our concerns about the 

complaints and recognize that upgrading Contel's system would not 

likely be accomplished without cost. 

On July 61 1990, we ordered Contel to notify each of its 

customers via first class mail or bill insert of the 

investigation, inviting thoir participation and intervention in 

the proceeding. 

The Attorney General o f  the Commonwealth of Kentucky, by and 

through his Utility and Rate Intervention Division, as well as 

residential patrons Lena Creech and Doris Bush, and Harlan County 



Judge/Erecutivc Delzinna Belcher are full intervenors and 

participated in the hearing in this case. In addition, several 

other Contel subscribers requested and were granted full 

intervention and numerous others requested and were granted 

limited intervention. While the overwhelming majority of these 

subscribers filed comments complaining about their four-party 

telephone service, some Contel subscribers filed letters 

indicating that their current four-party service was satisfactory. 

By order dated October 11, 1990, a procedural schedule was 

established setting filing dates for data requests, responses and 

prefiled tertimony, as well as setting a hearing for December 5, 

1990. 

DISCUSSION 

Contel is a local exchange telephone company offering service 

in 42 exchanges in Kentucky. In 1985, Contel began a one-party 

up~rading program which included the elimination of mileage 

charges. It selected exchanger based on growth requirements, 

maintenance costs, service levels and the opportunity for 

operating expense reductionr. A i  of the end of 1990, 26 

exchanges had been upgraded, with an additional exchange upgrade 

rcheduled for completion in the first quarter of 1991.2 Eowever, 

7,971 accers liner, or 11.09 percent of Contel's total access 

. Darden Diract Trrtimony and Exhibits filed Uovember 30, 1990. 

2 u., pa90 3. 
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lines, remained on four-party service in late 1990, and mileage 

charges were billed to 3,664 one-party access lines beyond the 
base rate area. 3 

Contel claimed that additional conversions should be 

implemented based on Contells financial abilities and ongoing 

business planning. Contel admitted it was not committed to 

providing 100 percent one-party capability in all exchanges, but 

that it would phase in one-party conversion consistent with future 

planned upgrades if financial considerations were not prohibitive 

and customer demand favorable. Contel argued that i f  the 

Commission found an expedited Conversion to be in the public 
interest, cost recovery should be made through a rate additive. 6 

The genesis of this proceeding was numerous complaints 

received by the Commiaaion from Contel subacribers, primarily in 7 

exchanges referred to as the Bee Springe Complex. In general, the 

complaints focused on high telephone bills due to mileage charges 

and difficulties in gaining access to the network because of 

bottlenecks on Pour-party lines. Contel submitted proof that 

four-party service does not inherently preclude subacribers from 

emergency 911 services, nor does it cause service problems such as 

line noise or inadvertent disconnection. Other proof indicated 

' Ibid pages 3 and 4. -* , 
Duyon LO Direct Testimony fi1.d N0vemb.r 30, 19901 Pago 4.  

Wayne Bowon Diroct Testimony filod November 30, 1990, 9a9e 5. 

Duyen LO Direct Temtimony filed Novmnbor 30, 1990, P.B. 4 -  
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that advantages would accrue to subscribers if the modernization 

took place, including improvements in transmission quality, the 

elimination of operator intervention on long-distance calls, and 

the possibility of using answering machines and cordless telephone 

sets. 

Contel's proof indicated that the estimated costs of 

modernization of the 14 exchanges in question would be 

approximately $34.5 million. However, engineering studies have 

not been prepared to accurately project upgrading cost. The 

preliminary estimates include the change out from analog equipment 

to digital and the replacement of existing cable with fiber 

optics. According to Contel, this estimated cost results in an 

increase in basic local service rate8 of $6 per subscriber per 

month to be spread over the entire Contel subscriber base. The 

cost to modernize the 7 exchanges in the Bee Springs Complex was 

estimated by Contel to be approximatcly.$21 million. These cost 

estimates are based on nbroad gauge," or historical cost, 

estimation techniques. The Commission is not convinced that these 

costs would actually materialize. 

Contel asserted that it could not complete modernization of 

the 14 exchanges in less than 3 years. The Bee Springs Complex 

modernization could be completed in 12-16 months. 

It is apparent that Contel had no plans through 1993 to 

modernize any of the exchanges in question except the Clarkson 

exchange. P l a n s  to modernize the Bee Springs Complex had 

previously been put on hold; however, because of this proceeding, 

Contel decided to survey subscribers in the Bee Springs Complex 
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regarding their desire for 100 percent one-party capability. 

Based upon the assumption that 51 percent of the subscribers 

surveyed would opt for such service, Contel planned to begin 

modernization in the latter part of 1991. 

The Commission has considered the numerous problems 

associated with the provision of four-party service, eight-party 

service, and mileage charges in Contel's service area. The 

Commission finds that it is unreasonable for Contel to continue 

the provision of four- and eight-party service. In addition, 

because Contel's tariff requires that mileage charges be imposed 

on one-party service offered outside of the base rate area, the 

Commission believes that these mileage charges are also 

unreasonable. 

The Commission is concerned that all of the citizens of 

Kentucky are not able to receive state-of-the-art 

telecommunications service, particularly in an era of emerging 

technologies and a plethora of services now available in other 

areas of the Commonwealth. We are not willing to accept a 

telecommunications infrastructure in this state which is unable to 

provide its citizens with the highest level of telephone service 

possible. The provision of quality telephone service is not 

possible without investment in up-to-date facilities and 

equipment. 

Contel should upgrade all four- and eight-party service and 

eliminate mileage charges by no later than July I, 1994. The 

Commission is aware of the construction and investment required to 

upgrade Contel's system, and find8 that such construction is 
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needed and in the public interest. Contel should file whatever 

applications it deems necessary for rates to recover the costs of 

upgrading service and eliminating mileage charges. 

BY separate Orders, the Commission will initiate 

investigations into the elimination of all four- and eight-party 

service in Kentucky for all local exchange telephone companies 

currently providing such service. 

IT IS THEREFORE ORDERED that: 

1. Within 90 days of the date of this Order, Contel shall 

file detailed construction plans and specifications to modernize 

the 14 exchanges discussed in this Order to eliminate four- and 

eight-party service as well as mileage charges. 

2. Subsequent to the beginning of construction, Contel 

shall file quarterly construction progress reports. 

3. The construction ordered herein shall be completed no 

later than July 1, 1994. By July I, 1994, there shall be no four- 

or eight-party service or mileage charges in Contel’s service 

area. 

4. Contel shall file any applications concerning rates that 

it deems necessary to enable it to accomplish the construction 

ordered herein in the time frame apecified. 
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Done a t  Frankfort, Kentucky, this 1st day o f  April, 1991. 

By the Commission 

ATTEST: 


